AGENDA ITEM: 4

MILPITAS PLANNING COMMISSION
AGENDA REPORT

PRESENTATION Meeting Date: March 26, 2008

APPLICATION: PRESENTATION ON SOUTH MAIN STREET STREETSCAPE —
PHASE I PROJECT

APPLICATION

SUMMARY: Progress report regarding the implementation of streetscape
improvements.

LOCATION: N/A

APPLICANT: N/A

OWNER: N/A

RECOMMENDATION:  Staff recommends that the Planning Commission:
1. Receive, note and file staff report regarding the implementation of

the South Main Street Streetscape — Phase I Project

PROJECT DATA: N/A

General Plan/ N/A

Zoning Designation: N/A

Overlay District: N/A

Specific Plan: N/A

Site Area: South Abel Street and South Main Street between Great Mall Parkway
and Montague Expressway

CEQA Determination: Exempt

PLANNER: Jaime O. Rodriguez, Traffic Engineer

PJ: CP4243

ATTACHMENTS: None
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BACKGROUND

The City Council adopted the South Main Street Plan Line Study on March 20, 2007 which identifies
the build-out of streetscape improvements on South Abel Street and South Main Street between Great
Mall Parkway and Montague Expressway. The Plan identifies appropriate median island
configurations to guide private development and build consistency in the implementation of off-site
improvements including gateway treatments, decorative street lighting and sidewalk treatments,
landscaping, street furniture, and decorative transit shelters to promote the use of public transit and
encourage pedestrian activity through the corridor. These streetscape elements are consistent with
those identified in the Midtown Specific Plan and recently installed on South Abel Street north of Great
Mall Parkway.

Financing the implementation of the $6.9M public improvements was also addressed in the report to
Council with the adoption of a Traffic Impact Fee (TIF) of $284.00 per Average Daily Trip generated
by development, escalated to 2008 dollars. The TIF focuses primarily on funding the implementation
of median island improvements and improvements along undevelopable private frontages. A majority
of the sidewalk frontage improvements in the corridor will be completed by private development as
part of standard off-site improvement requirements. Where it is possible, public-private partnerships
with the development community are pursued to implement the median island improvements in-lieu of
collecting the TIF.

PROJECT DESCRIPTION

In 2007, the City received an $850,000 grant from the Valley Transportation Authority (VTA) —
Community Design & Transportation (CDT) program to implement the South Main St Streetscape —
Phase I project recognizing the community and public transit benefits to implementing the plan’s
vision. This project includes the implementation of streetscape improvements along the west sides of
South Abel Street and South Main Street between Great Mall Parkway and Cedar Way including the
median island and frontage improvements in front of Liberty Plaza. A 30% local project match of
$350,000 from the Capital Improvement Program is provided with the project.

DKS Associates, who also prepared the Plan Line Study will complete the design of the grant-funded
project. A kick-off meeting with the design consultant is scheduled on March 6, 2008. Approval of the
final improvement plans will be required from the California Department of Transportation (Caltrans)
as part of the grant requirements. Pending Caltrans approval, staff anticipates beginning construction in
Spring 2009.

Implementation of the streetscape improvements along the remainder of the South Main Street Plan
Line Study corridor is on-going. Active private development projects in the corridor have already
revised their off-site improvement plans to be consistent with the Plan Line Study report or are in the
process of doing so including Centria, Matteson, Alexan, Aspen Family, and Paragon.

ENVIRONMENTAL REVIEW
A Statement of Exemption from the City of Milpitas was received on September 27, 2007. Caltrans
will provide their own CEQA and NEPA review as part the grant requirements.
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PUBLIC COMMENT/OUTREACH

Development of the South Main Street Plan Line Study included three public meetings; one meeting
was focused solely with the development community to help determine appropriate median island
configurations and two additional meetings with the surrounding community and existing businesses to
solicit input on streetscape treatments.

CONCLUSION

Implementation of the South Main Street Streetscape — Phase I project will complete the
implementation of public improvements as envisioned in the South Main Street Plan Line Study within
the public right-of-way responsibility. On-going public-private partnerships with the development
community will build the remainder of the improvements.

RECOMMENDATION
STAFF RECOMMENDS THAT the Planning Commission receive, note and file the staff report

regarding the implementation of the South Main Streetscape — Phase I project

Attachments: None



